State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN-101-14. 4/ 14. 8 IN DEL NORTE COUNTY ABOUT 11 MLES  GRANI TE CONSTRUCTI ON COVPANY SANDERS, KAREN $560, 604 04/ 23/ 09 0%
01-481704 SOUTH OF CRESCENT CITY FROM 1.7 TO P O BOX 50085 700 PARK PLACE 23 8?; %i; 83 0%
2.2 MLES NORTH OF W LSON CREEK
WATSONVI LLE CA 95077 CRESCENT CI TY, CA 95531
BRI DGE (707) 464- 9157
RECONSTRUCT ROADWAY (831)724-1011
HB1 WecP
01- DN 101- 43. 6/ 45. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER TI DEWATER CONTRACTORS | NC BROWK, KARL $6, 629, 096 04/ 24/ 07 73%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4,782,058 05/11/07 78%
ACST- QL01- (126) E BRIDGE TO 1.0 KM SOUTH OF OREGON $44,557 10/ 01/ 09
. CRESCENT CI TY, CA 95531
Ql-01 1-(6E) BROOKI NGS OR 97415
STATE LI NE 541) 469- 5341 (707) 465- 3246
=0 SHOULDER W DENI NG AND LEFT TURN (541) )
HB1 SWPPP
01- DN-199-10.9/11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN ClVIL CONSTRUCTORS  SANDERS, KAREN $2, 612, 626 04/ 26/ 07 97%
2(1:;3%_9?5133_ 031 E 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC 700 PARK PLACE $2, 489, Sgg 325 é(l)j 8; 97%
e (lE ) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531
(18 HARDSCRABBLE CREEK BRI DCE (707) 464- 9157 SUSPENDED
--0) REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- HUM 96- 16. 0/ 18. 7 I'N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2, 187,197 01/ 05/ 09 9%
01- 452404 0.8 MLE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $328,191  01/14/09 15%
ors- - ) $225,258 12/ 15/ 09
TO 1.9 M LES NORTH OF SIDEHI LL ARCATA. CA 95521
--0) REDDI NG CA 96099 '
VI ADUCT 530) 244 8464 (707) 825- 4895
PLACE HOT M X ASPHALT OVERLAY (530) 244-
HB1 wWecP
01- HUM 96- 21. 8/ 0 I N HUMBOLDT COUNTY NEAR VEI TCHPEC AT R BROWN CONSTRUCTI ON COMPANY HAYLER, CHARLES $553,301 03/ 04/ 09 0%
(éé: 2%3?4004 c 1.2 M VEST OF KLAMATH RIVER BRI DGE |NC 5065 BOYD ROAD, STE. 28 825 (1)‘315 gg 0%
| (004) #4- 144 P O BOX 406 B
o STORM DAMAGE - SOLDI ER PI LE
W LLOW CREEK CA 95573 ?525'312'2502822521
HA23 WeCP (530) 629- 3702
01- HUM 96- 22. 9/ 0 I'N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLI E $1, 602, 425 04/ 29/ 08 72%
01-477404 THE KLAMATH RI VER BRI DGE NO 04- 0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUITE %@2’ gg% fﬁ; 12; gg 8%
AND AT BLUFF CREEK BRI DGE NO. 04- 0063 o QAL HILL CA 90755 B :
PAI NT BRI DGES ARCATA, CA 95521

(562) 427- 7720
VB PCP (707) 825- 4895
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-40. 9/ 42. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 929,531 08/ 19/ 08 20%
01-470214 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI Rl E $549, 800 09/ 05/ 08 9%
ER- 43F4- (004) E $0 02/03/10
0 BEAR CREEK BRI DGE ALAND CA 94507 COURT SU TE E
o CONSTRUCT RETAI NI NG WALL
(925) 838- 5675 FSE:U$25 §§235540
HA23 SWPPP (707) 725-
01- HUM 101- 48. 7/ 56. 3 I'N HUMBOLDT COUNTY IN AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY  RODRI GUEZ, JOAQUIN $12, 965, 238 10/ 24/ 08 1%
01-363204 DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI Rl E $9,170 11/04/08 0%
ACNH QLO1- (149) E OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E $9,170  04/15/10
--0) DUZEN Rl VER BRI DGE WATSONVI LLE CA 95077
(831) 724- 1011 FORTUNA, CA 95540
PLACE RUBBERI ZED HOT M X ASPHALT i .
A2 SWPPP (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY  WARI GHT, GEOFFREY $14,598, 228 10/08/08 12%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI R E $1§§I§’Zf§ ég;ig;gg 10%
CONSTRUCT | NTERCHANGE '
WATSONVI LLE CA 95077 EE:?LNASTEA 55540
(831) 724- 1011 207 725 1022
HE11 SWPPP (707) 725-
01- HUM 101- 83. 4/ 0 I N HUVMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY El TEL, CHARLY $494,529 01/21/09 3%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 5601 S. BROADWAY 228'3%8 gijggjgg 10%
MODI FY MAI NTENANCE STATI ON BUI LDI NG :
EUREKA CA 955021006 E$§$K2;1C§922503
(707) 443- 6371 (707) 441-
HAL2 wecP
01- HUM 101-84. 7/ 0 I N HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRU N CONSTRUCTI ON | NC QUI NTRELL, HEI DI $139,114 03/11/09 0%
01- 483204 GANNON SLOUGH BR (#04- 0024L) AND BOYDP O BOX 1355 5601 S. BROADWAY $0 03/23/09 0%
DRAWBR (04- 0085) FRENCH CANP CA 95231 EUREKA, CA 95503 50 OReon
REPAI R BRI DGE DECKS (707) 445- 6649 SUSPENDED
(209) 462- 5100
HVB WeCP
01- HUM 101- 86. 6/ 0 I N HUMBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 0%
01-478604 M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $750 12/10/08

0%
ER- 43G2- (004) E $0  09/01/09

7.5 M LES NORTH OF SQUTH PRAIRI E EUREKA, CA 95503

--0

HA23 WPCP

CREEK UNDERCROSSI NG

PLACE ROCK SLOPE PROTECTI ON

BLUE LAKE CA 95525
(707) 826- 8686

(707) 445- 6649

SUSPENDED
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE I NC FI TZGERALD, TQOM $40, 052, 986 09/ 18/ 08 9%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $8, 177,916  09/26/08
ACNH X023- (033) E 5601 S. BROADWAY $1,798 697 12/25/12 0%
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- (3EN) H REPLACE BRI DGES MARTI NEZ CA 94553
(707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 169- 22. 2/ 30. 2 I N HUMBOLDT COUNTY AT VARI OUS MERCER FRASER COMVPANY HAYLER, CHARLES $8, 084, 404 03/ 04/ 09 0%
01- 364604 LOCATI ONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. $17,732 03/27/09 0%
ACST- S169- (005) E TO MARTI NS FERRY SCHOOL CREEK BRI DGE 5 $2,000 12/31/11
S1-69 0-(5B) REPLACE BRI DGES(#4- 304, 305, 306, 307)  CUREKA CA 955021006 ARCATA, CA 95521
-0 (707) 443-6371 (707) 825- 4895
HA21 SWPPP
01- HUM 299- 25. 8/ 28. 4 I N HUMBOLDT COUNTY NEAR BLUE LAKE R BROAN CONSTRUCTI ON COVPANY W NG, DAN $181, 923 04/ 14/ 09 14%
01-439814 FROM 1.3 M LES EAST OF CHEZEM ROAD TOI NC 5065 BOYD ROAD, STE B $65, 079 04/ 22/ 09 39%
0.7 MLE VEST OF TITLOVH LL ROAD P O BOX 406 ARCATA, CA 95521 $65,079  06/30/09
REHABI LI TATE CULVERTS .
W LLOW CREEK CA 95573 (707) 498- 3489
HA42 WeCP (530) 629- 3702
01- HUM 299- 33. 2/ 36. 9 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COMPANY WNG, DAN $576, 245 04/ 10/ 09 0%
01-486714 AT VAR OUS LOCATI ONS FROM EAST FORK P O BOX 1006 5065 BOYD ROAD, STE B :g 04/28/ 09 0%
W LLOW CREEK BRI DGE TO 0.3 M LE WEST
EUREKA CA 955021006 ARCATA, CA 95521
OF BO SE CREEK 707) 443 6371 (707) 498- 3489
REPLACE ASPHALT CONCRETE SURFACING  (707) 443
HML WPCP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,282,283 05/21/08 47%
01- 432604 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $1, 938,891 06/ 24/ 08 26%
ors-  05-( 18)0 VEST OF NI CE- LUCERNE CUTOFF NCE CA 65464 $435,088 09/ 11/ 09
--() W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 8451 SUSPENDED
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 633,011 09/ 01/ 06 88%
01-4146Vv4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $17,007,960 09/14/06 89%
Acig'zgzg'(;42)E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SANTA ROSA CA 95402 SU TE A $5,000 09/01/09
- -(2B) KM VEST OF WALKER RI DG COLUSA, CA 95932 SUSPENDED

--0)
HB1 SwWepp

REHABI LI TATE ROADVWAY AND REALI GN

(707) 542- 4862

(530) 458- 3080
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-9.7/0 I N LAKE COUNTY ON ROUTE 29 AT PUTAH DEBRU N CONSTRUCTI ON | NC NARI NE, OUNGKAR $123,201 03/17/09 56%
01-483104 CREEK BR (14-0014 AND SI EGLER CREEK P O BOX 1355 7663 S. HW 29 gg' gig 82; ;71; 83 83%
BR (14- 0058) FRENCH CAWP 95231 KELSEYVI LLE, CA 95451 ’
REPAI R BRI DGE DECKS (707) 279- 2492
(209) 462- 5100
HVB WeCP
01- LAK-175-8.3/19. 5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMNORTHVEST PAVI NG NARI NE, OUNGKAR $518, 556 05/ 05/ 09 0%
01- 467504 ROUTE 29 TO KELSEY CREEK BRI DGE 8115 SECLUDED VALLEY DRI VE 7663 S. HW 29 :g 825 %g; gg 0%
SEAL COAT
REDDI NG CA 96001 Ks(L)?E;;/gL;EézCA 95451
(530) 246- 4388 (707) 279-
HML wecP
01- MEN- 1- 37.9/38. 2 I N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COMPANY Tl MVONS, KELLY $3, 673,828 12/11/08 21%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOVB ROAD $1,151,524 12/ 24/ 08 31%
ACST- P001- (539) E $523,698 02/17/10
TO 3.2 KM SOUTH OF NAVARRO RI VER LAYTONVI LLE, CA 95454
PO- 01 5- (9E) WATSONVI LLE CA 950775085
BRI DGE 831) 724. 1011 (707) 725- 1081
-0 CONSTRUCT Tl EBACK RETAI NI NG WALL (831) )
HA42 SWPPP
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 859,170 12/ 21/ 06 77%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $44, 418,469 01/11/07 90%
ACST- P001- (529) E TEN M LE Rl VER BRI DGE $24, 431 02/ 01/ 10
PO- 01 5- (9EA)C MARTI NEZ CA 94553 STREET, #C P.Q BOX
REPLACE BRI DGE 1245
PO01- 529-() (925) 372- 8000 FORT BRAGG, CA 95437
HA4S2 SWPPP
(707) 962- 0561
01- MEN-1-85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI | NC LEE, CHARLES $630, 615 12/18/08 29%
01- 473804 196,094 01/ 12/ 09
ER- 43G5- (004) E g;ogé. 21('\)/{ 12??12 ?:SHSIRDYI CRTCREEE: e 555 DUBA'S STREET ‘;’065 BOYD ROAD,  STE 2170, 381 08/24/09  S1%
-0 JUNCTI ON ROUTE 211 (S4AT5;Q4AE';\E;6‘?§ 94901 ARCATA, CA 95521
REPAI R STORM DAMAGE . .
A3 SWPPP (707) 496- 4351
01- MEN-20-.3/2. 4 I N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 475,308 06/ 20/ 07 83%
01- 292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O. BOX 959 $4, 769,640 07/05/07 85%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $21,106 07/ 15/ 09
PO- 20 1- (4E) SANTA ROSA CA 95402 DVOCD '
CONSTRUCT 2 WAY LEFT TURN LANE .
--() (707) 542- 4862 (707) 496- 0437 SUSPENDED
HB1 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 38. 5/ T42. 3 I' N MENDOCI NO COUNTY ABOUT 10.3 M LES LINEAR OPTI ONS | NC BAKER, SCOTT $110,575 05/01/09 0%
01-489104 VEST OF UPPER LAKE FROM COUNTY ROAD 1 KELLY COURT 2617 E. HW 20 23 82; Sg; 83 0%
260 TO 1.4 M LES EAST OF COLD CREEK NI CE. CA 95464
MENLO PARK CA 94025 X
BRI DGE NUMBER 5 707) 274- 9451
(650) 833- 1800 (707)
RESTRI PE AND | NSTALL RUMBLE STRI P
HB1 WeCP
01- MEN-101-3.7/6.5 I' N MENDOCI NO COUNTY ABOUT 7 M LES MENDOCI NO CONSTRUCTI ON NARI NE, OUNGKAR $243,384 04/01/09 48%
01- 478004 SOUTH OF HOPLAND AND 0.8 MLE NORTH SERVICES | NC 7663 S. HW 29 $68, 749 04/ 20/ 09 29%
ER; ?3@'(004) E OF COMM NSKY STATI ON ROAD 500 CROPLEY KELSEYVI LLE, CA 95451 $68,749 06/11/09
REPAI R STORM DAMAGE WLLITS CA 95490 (707) 279- 2492
HA23 wecP (707) 459- 2377
01- MEN- 101- 30. 9/ 31. 9 I N HUMBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 029, 485 06/ 09/ 08 55%
01-486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. $5gg 825 gg; gg 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVEMENT DWOOD
PLEASANT HILL CA 94523 R$o7 485\/:;';?' CA 95470 SUSPENDED
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101- 36. 0/ 38. 2 I'N MENDOCI NO COUNTY ABOUT 13 MLES  NORTH BAY CONSTRUCTION INC ~ NANUGONDA, VEERA $5, 076, 773 04/ 17/ 09 0%
01-474004 SOUTH OF WLLITS FROM 0.6 M NORTH OF P O BOX 6004 20 VEST SCHOOL ROAD $0 05/ 04/ 09 0%
ER-43H3- (004) E BAKERS CREEK ROAD TO 3.6 M NORTH OF REDWOOD VALLEY. CA 95470 $0 07/28/09
--0) PETALUMA CA 949556004 '
RI DGEWOCD RANCH RQAD 707) 763 2861 (707) 496- 4347
REPAI R STORM DAMAGE (707)763-
HA23 SWPPP
01- MEN- 101- 55. 2/ 64. 7 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO NANUGONDA, VEERA $2, 675,997 04/ 17/ 09 0%
01- 485604 FROM 2.5 M SOUTH OF ARNOLD BRIDGE P O BOX 38 20 WEST SCHOOL ROAD 28 05/ 14/ 09 0%
AND OVERHEAD TO LONG VALLEY CREEK W NDSOR CA 95492 REDWOOD VALLEY, CA 95470
BRI DGE 707) 496- 4347
(707) 838-9751 (707)
PLACE BONDED VEARI NG COURSE
HML SWPPP
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVILLE ~ ARGONAUT CONSTRUCTORS TI MVONS, KELLY $2, 443,981 03/ 06/ 08 73%
01-4293U4 FROM RAMBEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAIRIE $2,141,176 03/18/08 88%
ACST- QLO1- (139) E BRANSCOMB ROAD COLRT. STE E $121,702 01/30/10
Ql-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QLO1- 139-() (707) 542- 4862 '

HB1 SWPPP (707) 725- 1081
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Statement of Ongoing Contractsasof 05/20/09

06/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73,941,080 05/22/06 84%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $68, 090, 051 06/ 05/ 06 92%
ER- 37B3- (004) E $944,809 11/30/09
MOUNTAI'N CREEK GARBERVI LLE, CA 95542
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 07) 445. 6441
(916) 334-1221 (707) )
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $537,759 11/ 25/ 08 67%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 WEST SCHOOL ROAD $12,800 12/22/08 204
47 AND AT 7.5 M EAST OF DRY CREEK REDWOOD VALLEY, CA 95470 $0 06/15/09
SANTA ROSA CA 95407
BRI DGE #10- 47 07 586. 0500 (707) 485- 5495 SUSPENDED
REPAI R SLI POUTS (707) )
HA23 wecP
01- MEN-162-.1/7.1 I N MENDOCI NO COUNTY NEAR LONGVALE NORTHERN CALI FORNI A PAVI NG | NCNANUGONDA, VEERA $300, 005 03/ 23/09 0%
01-467604 FROM LONG VALLEY CREEK BRI DGE TO P O BOX 1231 20 WEST SCHOOL ROAD $375 04/10/09 0%
BLOODY RUN CREEK BRI DGE REDWOOD VALLEY, CA 95470 $375 07120709
APPLY PME CHI P SEAL COAT YREKA CA 96097 (707) 496- 4347 SUSPENDED
(530) 842- 7283
HML WeCP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $4, 206,729 01/ 29/ 08 85%
01-3116U4 OUTLET CREEK BRI DGE AND ON ROUTE 253 | NC 20 W SCHOOL WAY P. O $3, 540,493 02/ 27/08 83%
ACST- X045- (020) E AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959 $127,315  07/06/09
X0-45 0- (OEA) C CREEK BRI DGE REDWOOD VALLEY, CA 95470 SUSPENDED
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-5710-/0 I' N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7, 765,291 05/ 07/ 07 0%
01- 434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI Rl E $7, 857,135 05/ 25/ 07 0%
REPLACE MAI NTENANCE STATI ON CT. STE E $82,472  05/01/10
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 707) 725- 1022 el
HA12 VPCP (707) - SATI S
01- VAR--/ 0 IN LAKE AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC BAKER, SCOTT $652, 274 03/ 02/ 09 16%
01- 483004 VARI OUS LOCATI ONS P O BOX 1355 $81, 640 03/ 16/09 0
2617 E HWr. 20 $81, 640 08/27/09 2%

HVB WPCP

REPAI R BRI DGE DECKS

FRENCH CAMP CA 95231
(209) 462- 5100

NI CE, CA 95464
(707) 274- 9451
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN LAKE MENDOCI NO HUVMBOLDT AND DEL  V A P CONSTRUCTI ON | NC BAKER, SCOTT $140, 345 04/ 30/ 09 0%
01- 483504 NORTE COUNTI ES AT VARI OUS LOCATI ONS 16129 PEPPERTREE LANE 2617 E. HW 20 23 82; éi; 83 0%
CONSTRUCT ADA CURB RAMPS
LA M RADA CA 90638 N CE, CA 95464
(714) 253- 3270 (707) 274- 9451
WeCP
01- VAR--/ 0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC RODRI GUEZ, JOAQUI N $317,800 02/27/09 0%
01-482904 VARI QUS LQCATI ONS P O BOX 135 1487 SANDY PRAIRIE :g 83; (1);3; gg 0%
REPAI R BRI DGE DECKS
FRENCH CAMP CA 95231 COURT, STE. E
(209) 462- 5100 FORTUNA, CA 95540 SUSPENDED
VB PP (707) 725- 1020

Totals: Authorized Final Amt: $281, 983, 505 Completed to Date: $169, 431, 028 Work ThisMonth: $5, 785, 259
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01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 169-22. 2/ 30. 2 01- 364604
01- HUM 299- 33. 2/ 36. 9 01- 486714
01- HUM 299-25. 8/ 28. 4 01-439814
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK-20-9.4/12.1 01- 432604
01- LAK-29-9.7/0 01- 483104
01- LAK-175-8.3/19.5 01- 467504
01- MEN- 1-37.9/38.2 01-291714

01- MEN-1-69.4/70.1 01- 385704

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



District
Federal Aid

Cnty Rt Pm
01- MEN- 1- 85. 4/
01- MEN- 20-. 3/ 2
01- MEN- 20-38.5
01- MEN-101-3.7
01- MEN- 101- 30.
01- MEN- 101- 36.
01- MEN- 101- 55.
01- MEN- 101- 69.
01- MEN- 101- 98.
01- MEN- 128- 50.
01- MEN- 162-. 1/
01- MEN- 253-. 5/
01- MEN-5710-/0
01-VAR--/0
01-VAR--/0
01-VAR--/0

01

92. 4
.4

[ T42.

/6.5
9/ 31
0/ 38
2/ 64
4/ 69
9/10
5/ 50
7.1

3.5

Statement of Ongoing Contracts - Index

.9
.2
.7
.6

0.8
.9

Statement of Ongoing Contracts - Federal Aid

Category

Contract

01- 473804
01- 292004
01- 489104
01- 478004
01- 486804
01- 474004
01- 485604
01-4293U4
01- 397514
01-474104
01- 467604
01-3116U4
01- 434604
01- 483004
01- 483504
01- 482904

Page
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Bid + CCO

Work Comp



District
Federal Aid
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

01
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $53, 018, 224
FEDERAL Al D ( SECONDARY) $98, 005, 527
STATE H GHWAY $32, 324, 355
STORM DAMAGE REPAI R $86, 553, 293
$12, 082, 106

$281, 983, 505

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:

Work Comp
$8, 187, 086
$77, 829, 052
$9, 752, 496
$68, 905, 444
$4, 756, 950
$169, 431, 028
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